
ID Task Name Duration Start Finish

160 Building Construction - New Addition 248.9 days Mon 3/15/21 Tue 5/31/22

164 South Building demo 11 days Mon 4/5/21 Wed 4/21/21

165 West Building demo 8 days Mon 4/12/21 Thu 4/22/21

166 Courtyard Crane Road 4 days Thu 4/15/21 Wed 4/21/21

167 Excavation & rock base to subgrade 4 days Thu 4/15/21 Wed 4/21/21

168 Piling work 12 days Mon 4/26/21 Thu 5/13/21

235 Building Construction - Existing Building Remodel 258 days Mon 3/29/21 Wed 6/29/22

236 Demolition - all systems except roofing and Roof HVAC Units 20 days Mon 3/29/21 Thu 4/29/21

237 GPR SOD 1 day Wed 4/21/21 Wed 4/21/21

238 Concrete Floor Demo 8 days Mon 4/26/21 Thu 5/6/21

239 Plumbing underground 12 days Mon 5/3/21 Thu 5/20/21
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